
4/1/2015 20161020

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

CNM727 Pay Period:  4/1/2015Contract: Estimate Number: 0009 to  10/20/2016Estimate Type: Final

Bean & Bean, Inc.Contractor:

Contractor's
Address:

5051 Royston Ln
Memphis,  TN   38125

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

11/15/2013

12/03/2013

01/17/2014

04/21/2014

%

$0.00

418.0

418.0

418.0

100.00

%Percent Complete($):

%Percent Behind:

FAYETTE, LAUDERDALE, SHELBY, TIPTON

23.53

Date Notice to Proceed: 02/07/2014

03/31/2015

03/31/2015

$349,968.50

$349,968.50

$258,719.38 $10.00$258,709.38

$0.00

$0.00Test Report Payment Adjustments:

$258,719.38 $258,709.38 10.00

$258,719.38 $10.00$258,709.38

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The mowing and litter removal on various Interstates and Sta

76.47

20161020

Project(s): 98048-4156-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

505098048-4156-04 The mowing and litter removal on various Interstates and StaN/A100.00 5050505010.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98048-4156-04 0700 9003 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

98048-4156-04 0700 9001 DAY LIQUIDATED DAMAGES
(MOWING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

-52.000

$0.000

$-52,000.000

108-08.01

98048-4156-04 0700 9002 L.M. LIQUIDATED DAMAGES (LITTER) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.000

0.000

0.000

$0.000

$0.000

108-08.02

98048-4156-04 0700 9000 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90000700

-8,887.550-8,887.550

0.0000.000

98048-4156-04 0700 0010 EACH MOBILIZATION (DESCRIPTION)/
(PER CYCLE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5.000

2.000

4.000

$10.000

$20.000

717-01.04

98048-4156-04 0700 0020 DAY INVOLUNTARY WORK
SUSPENSION (DESCRIPTION)/
(SEE PLANS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5.000

0.000

0.000

$0.000

$0.000

717-10.01

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5660.37 2,092.622,092.62 0.000.0098048-4156-04 0700 0030 L.M. REMOVAL AND DISPOSAL OF
LITTER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,263.000 $21.000

0.000

2,092.620

$0.000

$43,945.020

719-02

98048-4156-04 0700 0040 ACRE MOWING Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,327.000 $16.500

0.000

16,705.570

$0.000

$275,641.905

806-01

V44 *END OF REPORT*
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